OPERATIONS REPORT · AUGUST 2026

# Monthly delivery report

Prepared by Delivery Office for Nexus ReGen leadership team

## Executive summary

Delivery remained on plan overall. The two decisions below would remove the only material risk to the September release window.

## Key metrics

MOVEMENTS VERIFIED

**1,284**

+18% month on month

EVIDENCE COMPLETE

**94.6%**

+3.2 percentage points

AVOIDED DISPOSAL

**486 t**

Estimate across live projects

OPEN DECISIONS

**2**

Both owner-assigned

## Workstreams

| WORKSTREAM | OWNER | PROGRESS | STATUS |
|---|---|---|---|
| **Assurance workflows** | M. Patel | 88% | On track |
| **Evidence ingestion** | A. Roberts | 71% | Requires decision |
| **Partner onboarding** | C. Green | 64% | At risk |
| **Reporting release** | D. Khan | 93% | On track |

## Decisions needed

1. Approve an additional evidence-review capacity allocation for September.
2. Confirm the partner onboarding pilot cohort before 21 August.

## Next steps

1. Close the remaining ingestion edge cases and run the acceptance pack.
2. Publish the reporting release note and customer enablement guide.
3. Reforecast the September delivery plan after the pilot cohort decision.